
Description

Mobilization
Water Management
Topsoil Salvage
Dirt Work
Soil Amendment
Manure Handling
Scarify
Topsoil Handling
Fert. & Seeding
Force Account
Clean-up

AML Director:

Grant & Contracts:

Orig. Quantity

1
1

8150
820000

10000
5000

73
7950

75
1
1

Unit Price

$14,826.42
$70,678.26

$2.02
$1.08
$2.48
$3.55

$147.82
$5.06

$356.70
$50,000.00
$3,075.00

Change Order(s)

Original Contract

Grand Total

Contract Balance

Bid Amount

$14,826.42
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$0.00

$1,160,963.04

$1,203,689.90

$105,280.92

Previous Invoices
Quantity

0.80
1.00

8150.00
817943.00

Change Order(s)

Amount Paid

Spec No.

(1)
(2)

(3)
(4)
(5)
(6)

(7)
(8)
(9)
(10)
(11)

Unit

L. Sum
L. Sum
Cu. Yds.
Cu. Yds.
Cu. Yds.
Cu. Yds.
Acres
Cu. Yds.
Acres
L. Sum
L. Stirtl-

-----
Project Manager: k p12 VA) 1- 11-OS

INVOICE: 	 011

Project:
Project No.:

Contractor:

COLUMBUS PHASE 9
08160

Gratech Company, Ltd.
8201 282 St NW
Berthold, ND 58718

Contract No.: 	 AM-562-08
Date of Invoice: 	 11/17/08
Dates Service Rendered: 	 11/3/08 to 11/14/08

Amount

$11,861.14
$70,678.26
$16,463.00

$883,378.44
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$982,380.84

$35,352.53

$1,017,733.37

Current Invoice
Quantity

2057
10000
3400

45
1992

49

Change Order(s)

AMOUNT DUE

Amount

$0.00
$0.00
$0.00

$2,221.56
$24,800.00
$12,070.00
$6,651.90

$10,079.52
$17,478.30

$0.00
$0.00

$73,301.28

$7,374.33

$80,675.61

Total To Date
Quantity

0.8
1

8150
820000

10000
3400

45
1992

49
0
0

Total CO.

Total Amt.

Amount

$11,861.14
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$12,070.00
$6,651.90

$10,079.52
$17,478.30

$0.00
$0.00

$1,055,682 12

$42,726.86

$1,098,408.98
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        Invoice No. 11 for Construction at Columbus Phase 9 Project 
        Gratech Company Ltd



Contr or Signature

CONTRACTOR PRODUCTION FIGURES

Project:
	

Cp 444-4 w-3 	 ? 

Contractor:	 doe."ec_it c• 
Submittal Number:	 .,Vst> CJ 

From: Ate	 -2 0 0 7 through:  Mot,. Pi/ Poo r

Equipment Description Operating Hrs. Avg. Cycle Time 	 Avg. Load Capacity 	 Job Eff. Factor	 Est. Volume Moved
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The Contractors signature certifies the accuracy and completeness of these estimated production figures. (kb. -fko, S75'; 	 Ort
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Contractor

Date
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